

Schedule for Development of New 2008-2011 (+2) STIP

Nov 2006	“Call For Projects” goes out to sponsoring agencies for 2008-2011 (+2 illustrative years) projects
17 Jan 2007	All project info (PIJS and Location maps) due.
Mid Apr 2007	Produce final DRAFT STIP.
Mid - Late Apr 2007	Review of DRAFT STIP list (admin, GOV, STAC, OMPO)

Early May – Mid Aug 2007 Public involvement and financial constraint of DRAFT STIP.

OMPO PROCESS FOR TIP (OAHU ONLY)

17 Jan – Mid Mar 2007	Develop DRAFT TIP
Mid Mar 2007	DRAFT TIP sent to OMPO.
Mid Mar - Mid Apr 07	OMPO prepares DRAFT TIP for distribution (analysis & SAFETEA-LU req.)
Mid April 2007	OMPO Distributes DRAFT TIP for public involvement, review and comment begins.
Mid Apr – Mid Jul 07	TIP is financially constrained
Mid Jul 2007	P.C. to act on financially constrained TIP.
Mid/Late Jul 2007	TIP approved by GOV/GOV’s designee

NEIGHBOR ISLAND PROCESS

Mid May – Early Jun 2007	Bring DRAFT STIP to neighbor islands. Begin 1 st Rd. P.I. and face-to-face coordination with counties (10 meetings).
Jun – Early Jul 2007	Coordinate with county agencies to discuss earlier public meeting and financial constraint of DRAFT STIP.
Late Jul - Mid Aug 2007	Second round public involvement to present FINAL DRAFT STIP (10 meetings).
Mid – Late Aug 2007	Finalize 08-11 (+2) STIP / TIP report
3 Sep 2007	Submit for FHWA/FTA approval of new 08-11 (+2) STIP