
Process for Development of a New STIP 
 
November “Call for Projects” goes out to sponsoring agencies for a four-year 

timeframe (+2 illustrative years) 
 
January    All project information (Project Information Justification Sheet and  
    Location maps) due 
 
April     Produce final DRAFT STIP 
  
April Review of DRAFT STIP list by Department of Transportation 

administration, Governor, Statewide Transportation Advisory 
Committee (STAC), Oahu Metropolitan Planning Organization 
(OMPO) 

 
May - August Public involvement and financial constraint of DRAFT STIP 
 
OMPO PROCESS FOR TIP (OAHU ONLY) 
 
January – March  Develop DRAFT TIP 
 
March  DRAFT TIP sent to OMPO 
 
March - April OMPO prepares DRAFT TIP for distribution (analysis & federal req.) 
 
April  OMPO Distributes DRAFT TIP for public involvement, review and 

comment begins 
 
April –July  TIP is financially constrained 
 
July  Policy Committee to act on financially constrained TIP 
 
July  TIP approved by Governor or Governor’s designee 
 
NEIGHBOR ISLAND PROCESS 
 
May – June Bring DRAFT STIP to neighbor islands; begin first round public 

involvement and face-to-face coordination with counties (10 
meetings) 

 
June – July Coordinate with county agencies to discuss earlier public meetings 

and financially constrain the DRAFT STIP 
 
July - August Second round public involvement to present FINAL DRAFT STIP 

(10 meetings) 
 
August  Finalize New STIP/TIP report 
 
September  Submit for FHWA/FTA approval of New STIP 
 
September 30  Anticipated federal action on the New STIP 
 
Note: Timeframes are general and dependent on when meetings can be scheduled and how quickly data is received and 
processed. 



 
STIP Revision Processes 

 
Regardless of the type of revision being proposed, financial constraint of the STIP must be 
maintained both within each fiscal year and over the entire approved duration of the STIP. 
 
The STIP may be revised at any time, if time constraints permit. Typically, there will be two 
planned major revisions (Amendments) to the STIP in each federal fiscal year (October 1 to 
September 30). 
 
Overlapping revisions (starting another revision before the previous one is approved) is typically 
not allowed as there is no guarantee that the previous revision will be approved. 
 
There will be a revision planned near the beginning of the federal fiscal year. This revision will 
typically serve to sort out and balance funding changes that occurred at the end of the previous 
federal fiscal year. This first amendment will typically be approved in February.  
 
There will be a revision planned near the end of the federal fiscal year. This revision will try to 
tie all the late changes that are required due to project developments or changes in priorities. This 
last amendment will typically be approved in August.  
 
Administrative Modifications that do not result in the need to amend the STIP can and have been 
processed at any time, time permitting. 

 
ADMINSTRATIVE MODIFICATIONS 
 
STIP Administrative Modifications shall be considered minor and pre-approved changes, and 
can be immediately processed. STIP Administrative Modifications shall be posted on the HDOT 
STIP website. Notices via STIP email list and/or print media should also be used. For Oahu 
projects, a separate Oahu Administrative Modification process must first be completed.  
 
Process time: 6-10 days 
 
Administrative Modifications of the entire STIP will become effective once a letter from HDOT 
is sent to FHWA/FTA to notify them of the changes.  
 
MAJOR REVISIONS (Amendments) 
 
STIP Amendments are major changes to the STIP and will require, at a minimum, a two-week 
public comment period that begins once the Amendment is posted on the HDOT STIP website. 
Comments must be considered and adequately responded to. Comments and responses should be 
submitted to FHWA and FTA with the Revision approval request. Amendments must also be 
publicized via the STIP email list and print media statewide. STIP Amendments are approved 
once FHWA and/or FTA approve them in writing. For Oahu projects, a separate TIP Expedited 
Modification or Amendment process must first be completed before a major change can be 
amended into the STIP. 
 
Process time with NO major Oahu changes: 4-6 weeks 
Process time if major Oahu changes are needed: 8-10 weeks  
 
Please see the following website for more information on the TIP.  
http://www.oahumpo.org/programs/tip.html 
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