

State of Hawaii
Department of Transportation
Highways Division

STIP Development Milestones

- Nov 1 HDOT request for STIP projects by letters to MPO and to County agencies
- Dec 13 Deadline to submit Oahu State FTA projects
- Dec 31 Deadline to submit HDOT MPO TIP projects to OMPO
- Jan 1 Begin coordination on unconstrained draft MPO TIP with HDOT, OMPO, DTS
- Feb 7 Deadline to submit County projects to HDOT
- Begin project review on policy, program and project requirements
- Feb 21 Unconstrained draft MPO TIP is submitted to HDOT
- Begin regional TIPs review for development of the unconstrained draft STIP
- April 1 Unconstrained draft STIP is submitted to GOV (if requested), DIR, DEP, HWY for policy, program and project requirements, due in 2 weeks
- STAC/ Sub-STAC meeting convened to review and comment on unconstrained draft STIP for policy, program and feasibility issues
- Finalize internal and agency coordination for unconstrained draft STIP
- OMPO begins CMP analysis
- May 1 OMPO publishes unconstrained draft TIP
- OMPO convenes PC, TAC and CAC coordination meetings on the unconstrained draft TIP
- Three regional CTPP PC/ TAC coordination meetings are convened on the unconstrained draft regional TIP and STIP to inform and receive policy, program and feasibility issues
- Nine regional CTPP public meetings are convened on the unconstrained draft regional TIP and STIP to inform and consider public input (4 on Hawaii, 4 on Maui and 1 on Kauai)
- Jun 30 The CTPP three regional PC/ TAC and nine public meetings are completed
- Begin analysis to constrain draft STIP
- Respond to comments on unconstrained draft STIP

- Jul 7 OMPO convenes TAC coordination meeting on constrained draft TIP
- July 14 OMPO convenes PC coordination meeting on constrained draft TIP
- OMPO submits to Governor's Designee (DIR) for approval and inclusion to STIP
- July 21 Constrained draft STIP is submitted to GOV (if requested), DIR, DEP, HWY for policy, program and project requirements, due in 2 weeks
- Aug 1 STAC/ Sub-STAC meeting convened to review and comment on constrained draft STIP for policy, program and feasibility issues
- Publish constrained draft STIP for public review and comment
- Three regional CTPP PC/ TAC coordination meetings are convened on the constrained draft regional TIP and STIP to inform and receive policy, program and feasibility issues
- Nine regional CTPP public meetings are convened on the constrained draft regional TIP and STIP to inform and consider public input (4 on Hawaii, 4 on Maui and 1 on Kauai)
- Begin analysis considering input from CTPP PC/ TAC and public meetings on the constrained draft STIP
- Sep 1 Submit STIP and documentation to FHWA and FTA for review and approval
- Sep 30 Anticipated FHWA and FTA approval of STIP