

From: Brian Takeda
To: "[Soriano, Natasha A](#)"; donald.l.smith@hawaii.gov
Cc: [Laura Mau](#); [James Yamamoto](#); [Noelle Wright](#)
Subject: Stip 15 Terrain Model Status 061318
Date: Wednesday, June 13, 2018 10:16:00 AM
Importance: High

Natasha and Donald,

This is an update on the status of the terrain model:

1. Wrapping up the ArcGIS software requirements before sending to Howard's Models. This involves final QA/QC by Cultural Surveys Hawai'i; they will submit a final pdf for our review and approval; they will then submit the electronic copy to Howard's Models. From there Howard will finalize his costs for production, packaging, and shipping to Hawai'i. Delivery to Howard is targeted for completion by end of this June. At that time we will need an address for the model to ship to.
2. Wrapping up the digital model for use in Google Earth. The naming of the trails can be modified directly in Google Earth and we will provide instructions for how to do so. The digital model delivery will follow the QA/QC for the ArcGIS files. We are expecting to complete this by end of June also.
3. There are still outstanding issues from D. Chong and R. Gmerkin regarding the content of the model. Please let us know if you were able to respond per our prior draft response to D. Chong. R. Gmerkin had similar issues regarding naming of trails. We should discuss with both to avoid future problems should we proceed without contacting them.

We know both of you are extremely busy addressing issues caused by lava flows. We look forward to discussing the above at our next scheduled meeting this Friday, June 15th. Let us know if you need to discuss on another date/time.

Thank you and hope all of you stay safe,

Brian Takeda
Planning Project Manager
<mailto:BrianT@rmtowill.com>

R. M. Towill Corporation
2024 North King Street Suite 200
Honolulu, Hawaii 96819
voice: 808 842 1133 fax: 808 842 1937 web: www.rmtowill.com

-