



STATE OF HAWAII
DEPARTMENT OF TRANSPORTATION
869 PUNCHBOWL STREET
HONOLULU, HAWAII 96813-5097

HDOT MINUTES FROM THE SEPTEMBER 8, 2021 HANALEI TO HAENA COMMUNITY ASSOCIATION MEETING

NOTICE: As the 'Emergency Repairs' phase of the Hanalei Hill Project winds down, HHCA and HDOT have decided to transition these meetings from weekly to monthly. We will now be meeting on the first Wednesday of every month at 9:30. Our next meeting will be Wednesday, October 6. The zoom link will remain the same and an email with agenda and zoom link will be sent out prior to the meeting.

Meeting monthly will allow us to stay in touch on current and upcoming projects with the option to go back to meeting weekly as needed when the 'Permanent Repairs' phase of the Hanalei Hill project begins next year, or other highway related projects/issues arise.

- Randall: weekly update
 - o weekly traffic count

Access at Hanalei Hill opened on Sat. at 3:30pm, a couple of hours early. So far, so good. Erosion control measures and mulching on lower slope are scheduled to take place next week. The lower portion of the upper slope is scheduled for the following week.

- Hanalei Hill – Phase 1 'Emergency Repairs': March 4, 2021 – Sept 4, 2021
- vegetation: contract to include fertilization schedule and ongoing propagation

- Tunnel project:

o timeline update:

Pouring first 50ft portion of the slab tomorrow. Sept. 16th arches will be going in. (8-10 sections or so total). Anticipate end of Sept.-first week of Oct. for completion date.

- Hanalei Hill - Phase 2 'Permanent Repairs':

Advertise in November for a start date in early Jan. 2022.

- Other issues/questions/comments?

Hanalei Bridge rehab is currently in the design phase. Will advertise in July of next year 2022.