



**STATE OF HAWAII**  
**DEPARTMENT OF TRANSPORTATION**  
869 PUNCHBOWL STREET  
HONOLULU, HAWAII 96813-5097

## **HDOT MINUTES FROM THE APRIL 6, 2022 HANALEI TO HAENA COMMUNITY ASSOCIATION MEETING**

- Hanalei Hill / Waikoko - Permanent Repairs (Phase 2):

Advertising the project for bid in June or July 2022. Estimate issuing a notice to proceed in Sept. 2022. (Seabird Fallout Season begins Sept. 15 and will restrict night work through Dec 15)

Waikoko: Plan to have one lane closed and a flagger on site during working hours. A temporary traffic signal will be in place to manage traffic during other hours of the day/night.

Estimating 15 months total for both projects to be completed, with 5-6 months of night work to address drainage concerns. (night closures 10:30pm – 5:30am)

- Hanalei Bridge Rehabilitation Project: Update

Advertising the project for bid in Sept./Oct 2022. Estimate issuing a notice to proceed in Jan. 2023.

Estimating 12 months for the project to be completed, with 6 months of night work. (night closures 10:30pm – 5:30am)

Hoping to coordinate this project with Waikoko/Hanalei Hill work to minimize interruption/traffic delays for residents/visitors. These projects will have two separate contractors, so coordinating might be a challenge.

- Hanalei Overlook/Princeville turn lane:

Work crews have cut the median back and will finish median paving this Thursday, April 7. Striping is scheduled for mid-April. Estimated that highway work will be completed by the end of April.

- Crosswalk at Hanalei School:

Anticipate late April to work on this raised crosswalk. (PCCC is the contractor)

Looking at possibility of installing other raised crosswalks around town (one at east end of town, one centrally in town) They are speed limit reducers around the clock, and more effective than signage and other measures put in place.

- Crosswalk at Green Church:

Looking to add Rectangular Rapid Flashing Beacons to this crosswalk project. Not sure if will be raised crosswalk or not, since there will be one installed not too far from this location.

- Other issues/questions/comments:

- Starting restriping/pavement marking work in late April or early May 2022 at mile markers 0.0 – 4.2 (Princeville to Waikoko) and mile markers 6.4 – 10 (Wainiha to Haena).

- Restriping work at top of Hanalei Hill (hairpin turn) is scheduled to take place soon (in the next couple of weeks)

- Resurfacing/safety improvements project at mile markers 0.0 – 4.5 (near Waikoko) is estimated to begin Jan. 2024.